Annual Procurement Plan
(FY 2022-2023)

TA for Bangladesh Power Sector Development and Capacity Building (BPSDCB) Project

Power Division, Ministry of Power, Energy and Mineral Resources, Bangladesh

Project Code No. 5-5601-5000 (Old) and 223015400 (New)
Project Loan No. 3523-BAN (COL)

Funded by: Asian Development Bank (ADB)
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Ministry/Division

Ministry of Power, Energy & Mineral Resources/Power Division

Agency

Power Division

Procuring Entity Name & Code

Power Division & Code No. 2230154000

Project/Programme Name & Code “Technical Assistance for Bangladesh Power Sector and Capaci ilding (1st Revised)” & Code No. 22301540000

& hi fi j il ; S 9-Nov-! -Nov-: -Dec-22 -Dec- -Jan-
Computer & Machinery for prf)ject office Project 25.00 Planned Dates 07-Sep-22 19-Oct-22| 09-Nov-22| 23-Nov-22| 07-Dec-2 21-Dec-22|105 days 20-Jan-23
(9 Laptop, 10 Desktop & 5 Printer) OT™ §
G012 No | 14 (NCT/NCB) Director | GOB
(PD) Actual Dates
Photocopier(digital) with sorting OT™ Project 10.00| Planned Dates 07-Aug-22 18-Sep-22| 09-Oct-22 23-Oct-22 06-Nov-22| 20-Nov-22|150 days 20-Dec-22
G 03 |arrangement No | 2 Director | GOB
(NCT/NCB) (PD) Actual Dates
Projector-2pcs, Scanner-2pcs, Digital 1Q Project 10.00| Planned Dates 07-Sep-22 19-0ct-22| 09-Nov-22| 23-Nov-22| 07-Dec-22| 21-Dec-22|150 days 20-Jan-23
G 04 |Board-1pc, Ac-3 & Relevant Accessories | No | LS OTM/RFQ | Director | GOB
(PD) Actual Dates
G074 Office stationery (Each package less than Project 4.00| Planned Dates 07-Aug-22 18-Sep-22| 09-Oct-22 23-Oct-22 06-Nov-72| 20-Nov-22|150 days 20-Dec-22| Asand When
“*|BDT 1,00,000) for Project Office No | LS RFQ Director | GOB required basis
07.8 (D) Actual Dates :
G091 Office furniture and others (Chair, Table, Project 5.00| Planned Dates 12-Dec-22 23-Jan-23| 13-Feb-23 27-Feb-23 13-Mar-23| 27-Mar-23|150 days 26-Apr-23
09 2 File Cabinet, Almirah, Carpet etc.) for No | Lot RFQ Director | GOB
““ |Project Office (PD) Actual Dates
Total 54.00
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Ministry/Division Ministry of Power, Energy & Mineral Resources/Power Division

Agency Power Division

Procuring Entity Name & Code Power Division & Code No. 2230154000

Project/Programme Name & Code “Technical Assi for Bangladesh Power Sector Development and Capacity Building (1st Revised)” & Code No. 22301540000

S
L

Implementation of GIS-based PM | LS | QCBS ADB/ 4,257.00| Planned Dates Ongoing
nariagement system in NESCO/arca GoB 20-Dec-18| 13-Jun-19|  7-Aug-19| 30-Oct-19| 14-Dec-19|  28-Dec-19| 26-Feb-20| 30-Mar-20| 30-Mar-22| (Carried over
from FY 2021-22
Actual Dates APP)
20-Dec-18| 13-Jun-19| 7-Aug-19| 27-Oct-19 6-Jan-20 9-Mar-20 7-Dec-20| 28-Apr-21{ 27-Apr-23
S-09 |Energy Auditing and Efficiency PM 36 QCBS | Project ADB/ 382.44| Planned Dates Ongoing
Improvement Procedures for Power Director GoB 10-May-21 9-Jul-21|  20-Aug-21| 19-Sep-21| 18-Nov-21 2-Dec-21 1-Jan-22|  8-Jan-22 7-Jul-22( (Carried over
Plants and assessment of (PD) from FY 2021-22
cogeneration potential in the Actual Dates APP)
industrial sector 29-Jun-21| 2-Nov-21 2-Nov-21| 22-Dec-21 1-Feb-22 14-Mar-22 3-Apr-22 6-Apr-22 6-Sep-22
S-11 |Establish of a building energy | PM | LS | QCBS Project ADB/ 490.00| Planned Dates Tendering process
efficiency rating system for SREDA Director GoB 10-May-21 9-Jul-21] 20-Aug-21| 19-Sep-21| 18-Nov-21 2-Dec-21 1-Jan-22 8-Jan-22 7-Jul-22 (Carried over
(PD) enalDates from FY 2021-22
4-Aug-21| 11-Jan-22| 28-Feb-22| 26-Apr-22| 18-May-22 APP)
S-14.1 |Promoting good governance in PM | LS | QCBS Project ADB/ 333.00| Planned Dates TOR prepared
power sector to provide better Director GoB - 20-Jul-22 18-Sep-22|  30-Oct-22| 29-Nov-22| 28-Jan-23 11-Feb-23| 13-Mar-23| 20-Mar-23| 16-Sep-23
service delivery (PD) Actual Dates
S-14.2 |[Promoting good governance in PM LS QCBS Project ADB/ 335.00| Planned Dates ; TOR prepared
power sector to provide better Director GoB 20-Jul-22 18-Sep-22|  30-Oct-22| 29-Nov-22| 28-Jan-23 11-Feb-23| 13-Mar-23| 20-Mar-23| 16-Sep-23
service delivery (PD) Actual Dates
S-14.3 |Promoting good governance in PM | LS | QCBS Project ADB/ 333.00| Planned Dates TOR prepared
power sector to provide better Director GoB 20-Jul-22 18-Sep-22 30-Oct-22| 29-Nov-22| 28-Jan-23 11-Feb-23| 13-Mar-23| 20-Mar-23 16-Sep-23
service delivery (PD) Actual Dates ;
S-14.4 [Promoting good governance in | PM | LS | QCBS | Project ADB/ 330.00| Planned Dates TOR prepared
power sector to provide better Director GoB 20-Jul-22 18-Sep-22|  30-Oct-22| 29-Nov-22| 28-Jan-23 11-Feb-23| 13-Mar-23| 20-Mar-23| 16-Sep-23
service delivery (PD) Actual Dates
S-15 |Pre-feasibility and  Detail PM | LS [ QCBS Power ADB/ 2,950.00| Planned Dates Tendering process
Feasibility Study for Off-shore Division GoB 20-May-21 | 17-Jun-21 29-Jul-21| 19-Aug-21| 16-Sep-21 30-Sep-21 14-Oct-21| 28-Oct-21| 28-Oct-22 (Carried over
Wind in Bangladesh Actual Dates from FY 2021-22
10-Sep-21| 6-Mar-22| 17-Apr-22| 27-Jun-22 APP)
N
Total 9,410.44
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